

Project Management Unit Test

/46 Knowledge and Understanding

1. In one of your readings, the three criteria for a project are temporary, unique, and progressive elaboration. At this end of this unit, do you feel these criteria define a project? Justify your answer. (5)
2. In your own words, define a project. (4)
3. What is the difference between a software program and a project? Give an example. (2)
4. List five project development stages. (5)
5. What are the two sections to a scope document? (2)
6. What does the acronym PERT stand for? (1)
7. List three features of external user documentation. (3)
8. In the classroom, what should the close-out report include? (3)
9. What is the difference between a deliverable and a task? (2)
10. What type of diagram displays visualizations that show the relationships between events and tasks and how the events affect each other? (1)
11. How does a PERT diagram differ from a Gantt chart? (1)
12. What are the three main components of project closure? (3)
13. Where is developer documentation usually maintained? (1)
14. Student council is planning a pep rally. All the school teams will participate in the rally. (12)
 - a. Can this scenario be considered to be a project? Justify your answer.
 - b. Write a short job description for the position of a project manager that includes one soft skill a project manager should have.
 - c. Identify the stakeholders.
 - d. Identify the deliverables.
 - e. Identify the tasks to be completed.